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Acknowledgements 
Note the name of the JISC programme, and that the project was funded by JISC.  The project may 
also want to list the project partners and acknowledge any person or organisation that was helpful 
during the project or in writing the report. 
 
QA Focus was funded by the JISC 5/99 Learning and Teaching and Infrastructure programmes (see 
<http://www.jisc.ac.uk/landt/>) from January 2002 to December 2003. It was then extended from 
January-July 2004. 
 
From January-December 2002 QA Focus was provided by UKOLN and ILRT. ILRT withdrew from the 
project at the end of the first year and were replaced by AHDS who were partners with UKOLN from 
January 2003 to July 2004. 
 
The QA Focus team members during the lifetime of the project have been: Brian Kelly, UKOLN 
(January 2002 to July 2004), Marieke Guy, UKOLN (January 2002 to December 2003), Amanda 
Closier, UKOLN (February to July 2004), Karla Youngs, ILRT (January-December 2002), Ed Bremner, 
ILRT (January-December 2002), Hamish James, AHDS (January 2003 to July 2004) and Gareth 
Knight, AHDS (May 2003 to July 2004).  
 
Our initial contact at the JISC was Caroline Ingram.  Following Caroline’s departure our contacts at 
JISC were Rachel Bruce and Balviar Notay. 
Executive Summary 
Summarise highlights of the project (one page), including aims/objectives, overall approach, findings, 
achievements, and conclusions.  The full report may include technical terms, but try to keep the 
executive summary in plain English. 
 
The aim of the QA Focus project was to develop a quality assurance (QA) methodology which would 
help to ensure that projects funded by JISC digital library programmes were functional, widely 
accessible and interoperable; to provide support materials to accompany the QA framework and to 
help to embed the QA methodology in projects’ working practices.  
 
The approach taken was initially to liaise with selected projects in order to gain an understanding of 
the broad areas in which difficulties in ensuring project deliverables would be interoperable and to 
solicit feedback on solutions based on a quality assurance approach. These focus groups were 
supported by a number of automated surveys of project Web sites which sought to gain an 
understanding of problem areas related to the provision of project Web sites. We learnt that the 
provision of technical support and advice would be appreciated by projects, but there was a concern 
over the development of too bureaucratic and time-consuming QA methodology. 
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As a result of the initial liasing with projects, we supported projects using a three tier approach: 
 
Initial guidance was provided the form of brief, focussed briefing documents that promoted (a) a 
standards-based approach and, more specifically, the significance of open standards; (b) Appropriate 
implementation architectures for deploying standards and best practices and (c) approaches to testing 
to ensure that standards and best practices were being implemented correctly. 
 
Secondly, we commissioned case studies to enable projects to describe the approach (or 
approaches) they had taken, the standards they had used, and the practices they had implemented or 
developed in their own words. To ensure the documents contained practical lessons and not 
marketing materials for the project, the case studies template required authors to describe not only 
their successes, but also the lessons they had learnt and the things they would do differently. The 
case studies helped to foster a spirit of sharing across the programme. 
 
In addition to publishing a range of documents for use by the projects we developed a quality 
assurance framework. The quality assurance framework was built from the documented policies 
outlined in briefing papers and case studies, together with use of systematic procedures for ensuring 
the policies were being implemented correctly. Conscious that a heavyweight bureaucratic solution 
would restrict or be ignored by projects, we sought to develop a lightweight approach which would be 
easily understood and implemented, provide clear benefits to the projects in ensuring their 
deliverables were functional, and help to ensure deliverables were interoperable with others. Using 
this material, projects were able to perform a self assessment process to examine their procedures 
and gain immediate feedback. 
 
In parallel with the creation of a QA framework and support materials on the project web site we 
sought to validate our approach by submitting papers to a number of peer-reviewed conferences. 
Papers that outlined our ideas and approach were accepted by  a number of peer-reviewed 
conferences. These were published in the EUNIS 2003 Conference Proceedings (later republished as 
one of the best conference papers in the Informatica journal); on the implementation of our 
approaches by others published in the IADIS Internet/WWW 2003 Conference Proceedings; on 
approaches to the selection of open standards in the ichim03 Conference Proceedings and on the use 
of the methodology by other digital library programmes published in the ECD 2004 Conference 
Proceedings. Papers on our work will also be published shortly in the Canadian Journal of Learning 
and Technology (on the application of a QA approach to e-learning accessibility) and Library Trends 
(on QA for metadata). 
 
The approaches taken by the QA Focus project are currently being adopted by new JISC 
programmes and have been included in JISC’s Project Management Guidelines. To allow continued 
development and ensure wide impact of the project output we intend to licence the 70+ QA Focus 
briefing papers available on the web site under the Creative Commons. 
Background 
Summarise the background to the project (and how it builds on previous work) and the need it for it 
(and why it’s important). 
 
The development programmes funded by JISC encourage the use of open standards to ensure 
interoperability. Although advice was provided on appropriate open standards, initially in the eLib 
Standards document and later by its successor, the DNER Technical Standards document, there has 
not been a formal checking procedure that ensured open standards were used by projects in practice. 
This approach may potentially lead to problems and limit the capabilities of funded projects. 
 
Concern for these issues resulted in a call being issued by the JISC to explore the potential for a 
quality assurance framework which could help to ensure that project deliverables were interoperable 
and to develop a QA methodology for use by projects. The Digitisation and QA Focus, as it was 
initially called, was recognised by JISC as essential to ensure QA methodology was usable on a 
practical level within the development environment of projects. 
 
The initial remit of QA Focus’s work was to provide support for JISC’s 5/99 Learning and Teaching 
and Infrastructure programmes (although the scope was later extended to cover other JISC 
development programmes). 
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Aims and Objectives 
List the aim and objectives agreed at the start of the project, and note if they changed during the 
project. 
 
The aims of the QA Focus project were to: 
 
 Develop a QA methodology which will help ensure that project deliverables are interoperable 
 Provide a support infrastructure for JISC’s digital library projects 
 Help to embed QA in projects working practices 
 Provide recommendations to JISC on QA for new JISC programmes 
Methodology 
Summarise the overall approach taken and why this approach was chosen over other options 
considered.  Then describe the methodology in more detail.  Depending on the project, this might 
include the methodology for research you carried out, technical design or development, evaluation, 
etc.  Finally, note any specific issues that had to be addressed by the methodology, e.g. standards, 
interoperability, scalability, etc. 
 
The QA Focus team initially announced their aims at a JISC 5/99 all-programme meeting shortly after 
funding for QA Focus had been granted. This was followed by discussions held at focus group 
meetings, hosted by MIMAS and EDINA that enabled two of the key JISC Services together with JISC 
5/99 projects in the two regions to provide their views on areas such as the JISC DNER standards 
document itself, issues concerning selection of standards, development and deployment issues. In 
parallel with this work we carried out a number of surveys of project Web sites in order to identify any 
shared problem areas across the projects in complying with Web standards and to identify examples 
of best practices. 
 
These initial activities helped us to recognise key themes among the sampled projects 
 
 Projects were supportive of the use of open standards, although in some cases there was a 
lack of awareness of the JISC open standards document 
 Despite their acceptance of the benefits of open standards projects were very aware of the 
implementation difficulties that use of open standards could entail. 
 Projects often did not start from scratch, but were building on existing work. In such cases it 
could be difficult to reengineer their work to make use of newer standards. 
 In some cases projects were making use of software from third parties and had no control 
(and often had a lack of influence) over use of open standards. 
 There were concerns over the change control of the standards document during the project 
lifetime. 
 There were concerns over the development of a bureaucratic and resource-intensive 
framework for ensuring open standards were being used. 
 There was a feeling that additional infrastructures needed to reflect the IT development 
environment to be found within institutions involved in JISC project work. 
 There was a willingness to share solutions and best practices. 
 The provision of support services to help projects implement standards and best practices 
would be welcomed. 
 
Based on this initial feedback the QA Focus team identified a number of strands to its work: 
 
 The need to engage with projects through the provision of support materials which could help 
projects implement open standards and best practices 
 The need to develop a QA methodology which was suited to the development environment of 
JISC project holders. 
 The need to validate the QA methodology. 
 
Details of how we implemented these strands is given in the following section. 
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Implementation 
Describe how you planned and implemented the project work and the activities it involved.  
Depending on the project, this might cover technical development, processes, how you conducted 
user studies, etc.  Include any problems or issues that arose and how you handled them, where 
readers can learn from your experience.  Tell the story of what you did rather than listing 
workpackages. 
 
Planning for the QA Focus project took place over several weeks, while team members contacted 
staff at several projects to identify the quality assurance requirements within their field of expertise. 
Based upon these interviews (conducted through e-mail and face-to-face), the QA Focus team were 
able to establish methods of educating projects on established standards and gain a better 
understanding of existing practices. The geographical proximity of team members at UKOLN and 
ILRT (Bath and Bristol respectively) allowed frequent face-to-face meetings to establish a QA 
approach to digitisation. This was complemented by managed use of collaborative technologies 
(mailing lists, instant messaging and shared file store) to liase. 
 
Towards the end of the first year, ILRT announced that they were withdrawing from the project in 
order to re-focus on core activities. Fortunately we were able to replace ILRT by the AHDS, with 
whom UKOLN was involved in other joint project work. Once the AHDS had appointed staff to work on 
the QA Focus project, we were able to build on our initial work. A workplan was created that outlined 
the work to be completed and the deadline for completion. 
 
Since AHDS were based in London, it was felt that regular face-to-face meetings would be time-
consuming and expensive. Although we held a number of face-to-face meetings we placed greater 
emphasis on use of collaborative technologies, focussing upon the QA Focus mailing list and instant 
messaging service for personal and group intercommunication. This worked well and allowed 
communication between team members, irrespective of their location at the time.  
 
During the latter half of 2003, the QA Focus officer at UKOLN went on maternity leave for a period of 
6 months. It was felt that, due to the difficulties in recruiting staff for such short periods of time, we 
would seek to continue the QA Focus work from existing staff, but at a reduced level. One of the 
consequences of this was that it was not possible to be as involved in face-to-face meetings with the 
JISC 5/99 Teaching and Learning and Infrastructure project holders to the level originally envisaged. 
 
Despite these external factors, QA Focus succeeded in developing a QA framework and support 
materials during its second year, together with a number of papers and presentations at peer-
reviewed conferences which helped to validate our approach. Towards the end of the second year we 
outlined the QA methodology and the support materials at a JISC meeting. Our work appeared to be 
appreciated, and JISC programme managers from JISC programmes we had not been involved with 
expressed their interest in QA Focus supporting their programmes. Following agreement from the 
JISC, we extended our remit from the 5/99 programme to the FAIR and X4L and other JISC 
programmes. We subsequently provided support fore the FAIR, X4L and Digitisation programmes. 
Outputs and Results 
Explain the end result of the project work in an objective way.  Depending on the project, it might 
include research results, findings, evaluation results, data, etc.  If the project created something 
tangible like content, a portal, or software, describe it.  Engage the reader, and avoid a long list of 
deliverables. 
 
The project outputs were: 
 
 A QA framework 
 70 briefing documents 
 30+ case studies 
 8 QA handbooks 
 A series on toolkits 
 A number of peer-reviewed papers 
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The QA framework is a lightweight framework, based on the provision of technical policies together 
with systematic procedures for measuring compliance with the policies. The QA Framework is 
described in a number of the QA Focus briefing documents and the rational for the framework has 
formed the basis of a number of peer-reviewed papers 
 
The briefing papers are short, focused documents that cover the need for particular standards, the 
advantages and disadvantages of particular implementation architectures, examples of common 
problems and how to avoid them and approaches for checking compliance with standards and best 
practices. The documents have designed to be modular, enabling them to be used in a variety of 
ways and are provided in several formats to maximise their usage. The contents of the briefing papers 
will be made available under a Creative Commons licence which is aimed at maximising the impact of 
the QA Focus work and helping to embed the approaches more widely. Documents are provided in 
XHTML for online reading and MS Word format for printing of an A4 and/or double-sided A5 printing. 
 
The case studies provide an opportunity for sharing of experiences and best practices across the 
community. The case studies reflect the experiences of the projects and any difficulties that have 
been experienced. 
 
The toolkits provide a structured, checklist approach to help projects ensure they have addressed 
key issues. The toolkits are available as paper-based checklists and are complemented by online 
forms which provide a more interactive interface. The toolkits can be used in a number of ways such 
as providing a checklist to support decision-making by project developers or project managers; for use 
by project partners or for use in a workshop environment. For example the toolkit has been used to 
support a workshop on QA for JISC’s Digitisation programme. 
 
The QA Handbooks are intended to allow users to download the QA Focus materials in a format 
suitable for printing. 
 
The peer-reviewed papers provide the rationale for various aspects of the QA Focus work. 
Outcomes 
In this section, assess the value of the project work.  List project achievements against the aims and 
objectives set.  Summarise project outcomes and their impact on the teaching, learning, or research 
communities.  Indicate who will benefit from the work, how, and why.  Also comment on what you 
learned that may be applicable to other projects, e.g. whether the methodology worked. 
 
The QA Focus project has successfully developed a QA framework and support materials and advice 
and documentation on use of the QA framework. 
 
The QA framework should be relevant for all JISC programmes and not just those initially targeted. 
Conclusions 
Briefly summarise any conclusions that can be drawn from the project work. 
The main conclusions from the QA Focus work are: 
 
 A QA methodology should be adopted by JISC’s digital Library programmes in order to help 
ensure project deliverables are functional, widely accessible and interoperable. 
 A light-weight QA methodology is best-suited to the JISC development community. 
 Although use of open standards can help provide interoperability, the selection of open 
standards is not always easy and based upon many factors. There is therefore a need for a 
selection checklist which recognises the need to address the needs of the development 
environment of the project developer, the needs of the user community, resource issues, etc. 
 Sharing of implementation experiences and difficulties can help foster community-building 
and will help to recognise common difficulties and examples of best practices. 
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Implications 
Consider the future implications of your work and how others can build on it.  What are the 
implications for other professionals in the field, for users, or for the community?  What new 
development work could be undertaken to build on your work or carry it further? 
Wider applicability – Guide to maturing technologies 
The Garner curve of new technologies describes how assessment of technology changes over time. 
In the initial stage technology is used by early adopters and the benefits are promoted, resulting in 
hype and unrealistic expectations. These unfulfilled expectations can lead to a ‘trough of 
despondency’ when the technology fails to live up to the hype and costs begin to escalate. Afterwards 
a more realistic appreciation of the role of the technology is gained and the technology becomes 
deployed in a service context (the ‘service plateau’ in Gartner’s terminology). This curve and its 
application to technologies used in digital library programmes is illustrated below. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1: Illustration Of Maturing Technology (after Gartner) 
 
The move towards service deployment is often accompanied by a more managed approach to use of 
the technology, including deployment of QA techniques. We can see that in mature areas of 
technology, such as software development and digitisation, QA procedures are already well-
established (even if they are not necessarily widely implemented within the community) and that QA 
for Web development is currently being developed (e.g. work in this area by QA Focus). However  in 
areas such as the use of metadata technologies (e.g. OAI, Dublin Core, etc.), use of Web services 
technologies (SOAP, REST, WSDL, UDDI, etc.) and Semantic Web (RDF, OWL, etc.) there is only 
limited agreement on the underlying technologies which mean that QA procedures related to these 
areas are non-existent or are in the early stages of development. 
 
Since metadata and web services will form the basis of JISC’s Information Environment, we feel there 
is a need to begin developing a QA infrastructure, with the aim of minimising the effects encountered 
in the ‘trough of despondency’ and assisting in  the transition to a service plateau. 
Wider Applicability: Use In Other Digital Library Programmes and IT Development Work 
The QA framework has a wider applicability outside of the JISC digital library development area, 
including use within the museums, libraries and archives sector, use by other digital library 
programmes (e.g. in Europe and the US) and use to support best practices for providing conventional 
Web sites (e.g. by UK HEIs, further educational colleges, by funding bodies, JISC services, etc. 
Wider Applicability – Application For Accessibility 
The QA framework has also being adopted as part of a holistic approach to e-learning accessibility 
which has been developed by TechDis and UKOLN. This model has been accepted for publication in 
a special issue of the Canadian Journal of Learning and Technology. 
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Wider Applicability – Application With Use Of Standards 
The work of the QA Focus team has direct relevance to the approaches taken by JISC to use of 
standards by JISC funded projects.   
 
There is a need for JISC to clarify the scope, change control and expectations of compliance with the 
JISC standards document. The scope of the document could be just formal project deliverables 
through to providing a resource which could be used by the wider community; the document could 
mandate the standards to be used, with penalties for non-compliance or could describe best practices 
which JISC would encourage projects to use, but would accept non-compliance. 
 
Although use of open standards is important to help ensure interoperability, selection of open 
standards is not a guarantee of success. Open standards may be immature, costly to implement, may 
change in light of deployment experiences or not be accepted by the marketplace. The JISC 
community has experiences of the failures of open standards with OSI networking protocols and 
coloured book software in the 1980s. However leaving projects to do their own thing is likely to lead to 
interoperability difficulties. There is therefore a need for an alternative approach, such as the selection 
matrix for open standards which QA Focus has developed for use in conjunction with policies 
determined by the funding body e.g. JISC could mandate certain standards by particular programmes 
(such as use of OAI-PMH for use by the FAIR programme which seeks to gain experiences of this 
protocol) but leave other decisions to the projects themselves, possibly supported by reporting on 
deviations or requiring approval by JISC programme managers, project steering groups, etc.. 
 
There is also a need to clarify the scope, change control and expectations of compliance with the 
JISC standards document. The scope of the document could be just formal project deliverables 
through to providing a resource which could be used by the wider community; the document could 
mandate the standards to be used, with penalties for non-compliance or could describe best practices 
which JISC would encourage projects to use, but would accept non-compliance.   
Recommendations (optional) 
List any specific recommendations for the teaching, learning, or research communities. 
 
Based on our work the QA Focus team has made the recommendations which are listed below. It 
should be noted that the project team informed the JISC of its recommendations during the life of the 
project and, consequently, a number of the recommendations have already been implemented 
 
 JISC should continue to base its development programmes on use of open standards which 
can help to provide interoperability.  
 
 JISC should commission a study to clarify the scope, change control and expectations of 
compliance with the JISC standards document.  
Note that this recommendation has been implemented by JISC. 
 
 JISC should extend their support of quality assurances processes in JISC development 
programmes. A light-weight approach based on development of an open standards culture 
and self-assessment is felt to be applicable to the development environment within the JISC 
community.  
 
 JISC should mandate that funded projects address QA issues at the start of the project in 
order to consider potential problems and the most effective method of avoiding them. JISC 
should also remind projects of the need to implement QA within their workflow, allowing time 
at each stage to reconsider previous decisions and revise them if necessary.  
 
 Rather than mandate the use of a particular standard, QA Focus recommends that projects 
are advised to investigate possible options and choose an appropriate standard based upon 
their suitability to the specific task. To manage this process, the project should document their 
decisions at each stage, particularly when deviations from accepted best practices is 
proposed. The documentation may need to be approved by a JISC programme manager or 
by a project management/steering group depending on the requirements of the particular 
JISC programme.  
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 QA Focus recommends that projects are encouraged to keep audit trails of compliance 
reports and that the audit trails together with documented policies may be made available to 
services which may wish to deploy project deliverables in a service environment. 
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